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ESTIMATE RUN 01/09/2019

ESTIMATE SUMMARY 15:17:05

CONTID: C22022R        ESTIMATE NO: 0002 PROG 2005

PCN: 22022R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: NHPPR100-287                  

R1 CURB RAMPS - PH 2

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,220,091.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,072,539.60 NON-PARTICIPATING 138,739.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,012.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.76

WORK DAYS

WORK DAYS

31.43%

836,631.39

138,739.38

138,739.38

134,727.20

$

$

$

$

2,000.00

381,459.71

383,459.71

0.00

383,459.71

-10,603.79

0.00

372,855.92

0.00

AMOUNT DUE 372,855.92 134,727.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,727.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

27.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/29/2018

10/29/2018

12/21/2018

09/06/2018

09/13/2018

10/03/2018

10/29/2018
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 Rem Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

9.50000

0005 Removal of Median Cover 169.700

7.500

202-00195  
 

3,898.40177.200

165.00

342.000

SY  

22.00000

0010 Removal of Sidewalk 569.100

228.300

202-00200  
 

14,353.20797.400

4,109.40

1,959.000

SY  

18.00000

0015 Removal of Curb and Gutter 872.200

453.800

202-00203  
 

15,912.001,326.000

5,445.60

2,862.000

LF  

12.00000

0020 Removal of Concrete Pavement 66.500

10.700

202-00210  
 

1,698.4077.200

235.40

143.000

SY  

22.00000

0025 Removal of Asphalt Mat 236.000

92.900

202-00220  
 

6,578.00328.900

1,858.00

456.000

SY  

20.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,886.000

SF  

3.00000

0035 *Removal of Pull Box 3.000

3.000

202-00827  
 

1,830.006.000

915.00

26.000

EACH

305.00000

0040 *Removal of Pedestrian Push Button 0.000

10.000

202-00860  
 

440.0010.000

440.00

40.000

EACH

44.00000

0045 Muck Excavation 203.600

116.600

203-00100  
 

7,044.40320.200

2,565.20

1,000.000

CY  

22.00000

0050 Front End Loader (Rubber Tire) 0.000

20.000

203-01590  
 

2,500.0020.000

2,500.00

20.000

HOUR

125.00000
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

190.00000

0055 Erosion Control (Curb Ramp) 20.000

5.000

208-00090  
 

13,125.0025.000

2,625.00

170.000

EACH

525.00000

0060 *Reset Ground Sign 2.000

0.000

210-00810  
 

583.002.000

0.00

7.000

EACH

291.50000

0065 *Reset Pedestrian Push Button 0.000

3.000

210-00860  
 

165.003.000

165.00

33.000

EACH

55.00000

0070 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

225.00000

0075 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

150.00000

0080 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

105.000

SF  

75.00000

0085 Aggregate Base Course (Class 6) 122.850

66.580

304-06000  
 

5,304.04189.430

1,864.24

1,000.000

TON 

28.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 51.270

68.400

403-00720  
 

17,950.50119.670

10,260.00

151.000

TON 

150.00000

0095 Concrete Pavement (10 Inch) 63.900

6.800

412-01000  
 

6,716.5070.700

646.00

143.000

SY  

95.00000

0100 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

7.00000
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Sidewalk 216.600

37.400

608-00000  
 

13,970.00254.000

2,057.00

464.000

SY  

55.00000

0110 Concrete Curb Ramp 560.900

224.900

608-00010  
 

121,799.00785.800

34,859.50

1,991.000

SY  

155.00000

0115 Detectable Warnings 0.000

42.000

608-00015  
 

3,570.0042.000

3,570.00

102.000

SF  

85.00000

0120 Curb and Gutter Type 2 (Section I-B) 320.300

148.700

609-21010  
 

11,725.00469.000

3,717.50

605.000

LF  

25.00000

0125 Curb and Gutter Type 2 (Section II-B) 178.600

90.900

609-21020  
 

7,815.50269.500

2,636.10

308.000

LF  

29.00000

0130 Median Cover Material (Concrete) 260.700

1,472.500

610-00030  
 

12,132.401,733.200

10,307.50

2,294.000

SF  

7.00000

0131 Delin (Ty III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

30.00000

0132 Delin (Flex) (Surf Mount) 0.000

0.000

612-00039  
 

0.000.000

0.00

0.000

EACH

110.00000

0135 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

12.000

EACH

671.00000

0140 *Type Two Pull Box 2.000

3.000

613-07002  
 

4,785.005.000

2,871.00

8.000

EACH

957.00000

0145 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,276.00000
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,455.00000

0155 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

1,853.50000

0160 *Pedestrian Push Button Post Assembly 0.000

10.000

614-72863  
 

20,768.0010.000

20,768.00

39.000

EACH

2,076.80000

0165 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

25.000

HOUR

300.00000

0170 *Mobilization 0.500

0.100

626-00000  
 

30,000.000.600

5,000.00

1.000

L S 

50,000.00000

0175 Public Information Services (Tier III) 0.200

0.200

626-01103  
 

3,200.000.400

1,600.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

10.000

GAL 

75.90000

0185 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,912.000

SF  

14.95000

0190 Flagging 416.250

234.750

630-00000  
 

21,483.00651.000

7,746.75

3,200.000

HOUR

33.00000

0195 Traffic Control Inspection 10.000

7.000

630-00007  
 

2,550.0017.000

1,050.00

34.000

DAY 

150.00000

0200 Traffic Control Management 17.000

14.000

630-00012  
 

17,050.0031.000

7,700.00

85.000

DAY 

550.00000
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

40.000.500

40.00

8.000

EACH

80.00000

0210 Pedestrian Barricade (ADA) 144.000

0.000

630-80340  
 

3,600.00144.000

0.00

400.000

LF  

25.00000

0215 Construction Traffic Sign (Panel Size A) 65.000

0.000

630-80341  
 

2,502.5065.000

0.00

130.000

EACH

38.50000

0220 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

33.000

EACH

45.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2,000.002.000

0.00

6.000

EACH

1,000.00000

0230 Drum Channelizing Device 15.000

0.000

630-80360  
 

375.0015.000

0.00

200.000

EACH

25.00000

0235 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

27.50000

0240 Traffic Cone 58.500

0.000

630-80380  
 

702.0058.500

0.00

200.000

EACH

12.00000

0245 Stackable Vertical Panels 48.500

9.000

630-80393  
 

805.0057.500

126.00

115.000

EACH

14.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0255 F/A Partnering 1,592.680

896.190

700-70011  
 

2,488.872,488.870

896.19

5,000.000

F A 

1.00000
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PCN: 22022R-BID   ESTIMATE RUN 01/09/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:17:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 381,459.71138,739.381,218,091.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 383,459.71138,739.38$1,220,091.10$CURRENT AMTPROJECT TOTAL


